
From: 
Sent: 

To: 
CC: 
Subject: 

Richard Fetzer/R3/USEPA/US 
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"carney.dennis@epa.gov" <carney.dennis@epa.gov> 
"heston .gerald@epa.gov" <heston .gerald@epa.gov> 
Dimock Site Ceiling Increase Request 

February 8, 2012 
Subject: Increase in Dimock Residential Groundwater Site Ceiling 
From: Richard M. Fetzer, OSC 
To: Dennis P. Camey, Director 
Office of Preparedness and Response 

Issue: On January 19, 2012 you approved an action memorandum to take actions at the Dimock Residential 
Groundwater Site including the provision of bulk and bottled water to 4 homes. The action also included 
sampling at approximately 61 homes. In order to implement these actions the OSC has used ERRS to provide 
the bulk and bottled water and to support command post logistical support activities. During the course of 
providing water, several unexpected items arose. One was the higher usage of water than originally expected by 
some residents. The other item was the requirement for some plumbing services to switch from wells back to 
water buffaloes. The current monthly cost for this action for ERRS is estimated at approximately $110,000. 
Therefore, the $100,000 ceiling for ERRS and START will no longer be sufficient to continue the action. The 
OSC is also planning to switch some homes to larger 1000 gallon water buffalo tanks to allow for a more 
efficient bulk water delivery, deal with potential weather issues affecting water delivery and realize a cost 
savmgs. 
Estimated Schedule: The last regularly scheduled 1st round sample will be collected on February 14, 2012. 
There will be a few remaining homes (residents on vacation or otherwise not available until later) where those 
samples will be collected in March 2012. With final data results for those last samples being received within 
approximately 5 weeks (March 23rct), it is estimated that data review analysis and decisions for the next actions 
will extend into April 2012. Therefore, without adding any additional homes, the site field activities are 
expected to last at least to April 30, 2012. 
Costs: 

ERRS 
START 
Contingency 

Current 
$85,000 
$ 5,000 

$10,000 

$100,000 

Proposed 
$350,000 

$ 10,000 
$ 20,000 

$380,000 

In order to continue site operations to April 30, 2012, I am requesting that a site ceiling increase be approved 
from $100,000 to $380,000. A detailed estimate of ERRS costs is included below: 

A B D E F 
1 Dimock ERRS Cost Estimate 2/8/2012 

3 Description Estimated Cost Monthly Monthly 

4 to 4/30/12 current mode larger tanks 

5 Cost to date $65,000.00 

6 Provided Bulk Water (4 homes) $60,000.00 $14,102.00 $20,000.00 

7 Command Post Rental $7,600.00 $2,200.00 $2,200.00 

8 Lodging/Per Diem $48,000.00 $18,600.00 $16,000.00 

9 Fuel $8,100.00 $2,700.00 $2,700.00 

10 Residential Bottled Water $1500.00 $500.00 $500.00 

DIM0033485 DIM0033485 



11 Personnel 

12 Contingency $15,000.00 $5,000.00 

13 CP Utilities $7,500.00 $2,500.00 

14 
15 TOTAL $332,700.00 $107,602.00 

16 
17 Current Ceiling $85,000.00 

18 
19 Savings/man $18,702.00 

20 Unmet Cost Need $247,700.00 

21 
22 

23 
24 

Please let me know if you need any additional information to support this request. 
Richard M. Fetzer 
Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 
(215) 341-6307 

DIM0033485 

$5,000.00 

$2,500.00 

$88,900.00 

DIM0033486 


